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Project Status as of June 30, 2022

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

COMPLETED 68 76 54 36 25

CONSTRUCTION 3 16 13

DESIGN 2 10 23

SCOPING / PRE-DESIGN 3 10

TOTAL 68 76 59 65 71

TOTAL

259

32

35

13

339

0

10

20

30

40

50

60

70

80

Year 1 Year 2 Year 3 Year 4 Year 5

Completed Construction Design Scoping/Pre-design

3



Accelerated/Complementary Scope Projects by Category 

As of June 30, 2022
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Accelerated/Complementary Scope Projects by Status 

As of June 30, 2022
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Transaction Category WǳƴΦ ΩмпJun. '15 Jun. '16 Jun. '17 Jun. '18 Jun. '19 Jun. '20 Jun '21 Wǳƴ Ψнн

Facilities Exp. (in 
Millions $)

$23 $122 $254 $397 $531 $644 $731 $797 $883 

Technology Exp. (in 
Millions $)

$28 $45 $69 $83 $90 $93 $95 $95 $95 
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Transaction Category WǳƴΦΩмпJun. '15 Jun. '16 Jun. '17 Jun. '18 Jun. '19 Jun. '20 Jun '21 Wǳƴ Ψнн

Expenditures (in 
Millions$)

$51 $167 $323 $480 $612 $736 $826 $892 $978

Contracted (in Millions $) $50 $46 $123 $89 $80 $81 $57 $78 $69
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SOURCE: SAP
(FULL REPORTS POSTED ON GOB WEBSITE) 
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